BSP v1 Kafka Platform | Audit roadmap

On-prem estate inventory → risk-based remediation plan → controlled execution

01

DISCOVERY & AUDIT

Weeks 1–3

Inventory BSP v1 on-prem Kafka clusters, owners, versions, dependencies and control gaps.

Inventory + risk register

02

REMEDIATION PLANNING

Weeks 4–5

Prioritize critical risks; assess impact, effort, ownership and approvals.

Sequenced action plan

03

REMEDIATION & VALIDATION

Weeks 6–10+

Fix approved issues, verify controls and track accepted residual risks.

Validated closures

PROPOSED DELIVERY WINDOW



GATE 1 Inventory and findings accepted • GATE 2 Prioritized plan approved • GATE 3 Fixes verified / residual risks signed off

Management dashboard | How success will be measured

Simple leading indicators for coverage, risk reduction, accountability and delivery

INVENTORY COVERAGE

100%

BSP v1 clusters mapped to owner and environment

RISK ASSESSMENT

100%

BSP v1 clusters assessed and risk-rated

CRITICAL RISK CONTROL

0 overdue

Critical findings past approved due date

ACTION OWNERSHIP

100%

High/critical findings with a named owner

MANAGEMENT DECISION POINTS

1 **Confirm scope & owners**

2 **Approve risk-based plan**

3 **Accept closures / exceptions**

BSP v1 audit focus: security hardening • unsupported estate / REL7 • observability gaps • tenant migration readiness • risk approvals